Draftstack
TEMPLATES · EBOOKS · TOOLS

FREE PREVIEW

Construction Daily Site Report

For site engineers, contractors and owners building a house: daily work done with quantity, weather and hindrances, labour by trade with wages, material received and used with stock at site, and a printable daily report for any date.

What the full file has

Work Done: Daily work and issues.

Labour: Workers on site each day.

Material: Material received and used.

Daily Report: Printable report for the date on Settings.

Material Stock: Stock and spend to date.

Free 3-page preview: the next pages show the sample file exactly as it looks in Excel and Google Sheets.

FREE SAMPLE · DRAFTSTACK.IN

Get the full Construction Daily Site Report

Blank file for your own data plus the sample file. Works in Excel, Google Sheets and WPS Office.

Buy the full product

FREE SAMPLE ONLY · This is not the real product.
Buy the full product to use it: draftstack.in/product/construction-daily-site-report-material-register

Work Done

Daily work and issues.


Construction Daily Site Report.xlsx

fx Work Done

Work Done

Date	Weather	Location	Work done	Qty	Unit	Issues / hindrance
04-Nov-2026	Clear	First floor slab	Shuttering and reinforcement	85.00	%	
05-Nov-2026	Clear	First floor slab	Concreting M20 with RMC	24.00	cum	RMC delayed by 2 hours
05-Nov-2026	Clear	Ground floor	Brickwork 9 inch, rooms 3 and 4	6.50	cum	
06-Nov-2026	Rain (partial work)	First floor slab	Curing; ponding done	1.00	LS	Rain after 2 pm

Start Here | Settings | Work Done | Labour | Material | Daily Report | Material Stock

FREE SAMPLE · DRAFTSTACK.IN

FREE SAMPLE ONLY · This is not the real product.
Buy the full product to use it: draftstack.in/product/construction-daily-site-report-material-register

Daily Report

Printable report for the date on Settings.



Construction Daily Site Report.xlsx

fx Daily Report

Daily Report

Daily site report	Weather	Labour on site	Labour cost
05-Nov-2026	Clear	17	₹12,400

G+2 residence for Mr. Deshpande · Plot 14, Sai Nagar, Nagpur · Supervisor: Er. Vivek Thakre

Work done

#	Location	Work	Qty	Unit	Issues
1	First floor slab	Concreting M20 with RMC	24.00	cum	RMC delayed by 2 hours
2	Ground floor	Brickwork 9 inch, rooms 3 and 4	6.50	cum	0
3					
4					
5					
6					
7					
8					

Labour

Tra...	Count
Ma...	4
Hel...	8
Car...	3
Bar...	2
Plu...	0
Ele...	0
Pai...	0
Tile...	0

Material

Ma...	Received today	Used today	Stock at site
Ce...	0.00	2.00	148.00
San...	0.00	1.50	2.50
Agg...	0.00	0.00	0.00
Ste...	0.00	0.00	350.00
Bric...	0.00	0.00	0.00
AA...	0.00	0.00	0.00
Tile...	0.00	0.00	0.00
Pai...	0.00	0.00	0.00

Start Here | Settings | Work Done | Labour | Material | Daily Report | Material Stock

FREE SAMPLE · DRAFTSTACK.IN

FREE SAMPLE ONLY · This is not the real product.
Buy the full product to use it: draftstack.in/product/construction-daily-site-report-material-register