Draftstack
TEMPLATES · EBOOKS · TOOLS

FREE PREVIEW

Contractor BOQ & Running Bill

For civil contractors: keep the bill of quantities with work done to date, raise running account bills with retention and GST, and pay labour with overtime and advances worked out.

What the full file has

BOQ: Agreement items with quantity executed till date.

Labour: Workers, days, overtime, advances and net wages for the period.

Running Bill: This bill's value, deductions, GST and net payable.

Free 3-page preview: the next pages show the sample file exactly as it looks in Excel and Google Sheets.


Get the full Contractor BOQ & Running Bill

Blank file for your own data plus the sample file. Works in Excel, Google Sheets and WPS Office.

draftstack.in/product/contractor-boq-running-bill-labour

BOQ

Agreement items with quantity executed till date.


Contractor BOQ Running Bill Labour.xlsx

fx BOQ


BOQ

Item no	Description	Unit	BOQ qty	Rate	Executed till date	BOQ amount	Work done amount	% complete
1.1	Excavation in foundation	cum	85.00	₹320.00	85.00	₹27,200	₹27,200	100.0%
1.2	PCC 1:4:8 below footings	cum	12.00	₹5,200.00	12.00	₹62,400	₹62,400	100.0%
2.1	RCC M20 in footings and columns	cum	38.00	₹7,800.00	30.00	₹2,96,400	₹2,34,000	78.9%
2.2	Steel reinforcement Fe500	kg	4,200.00	₹72.00	3,300.00	₹3,02,400	₹2,37,600	78.6%
2.3	RCC slab M20	cum	46.00	₹7,600.00	23.00	₹3,49,600	₹1,74,800	50.0%
3.1	Brick masonry 230 mm in CM 1:6	cum	60.00	₹6,200.00	18.00	₹3,72,000	₹1,11,600	30.0%
4.1	Internal plaster 12 mm	sqm	980.00	₹230.00	0.00	₹2,25,400	₹0	0.0%
5.1	Vitrified tile flooring	sqm	210.00	₹1,150.00	0.00	₹2,41,500	₹0	0.0%

Start Here Settings BOQ Labour Running Bill Lists

Running Bill

This bill's value, deductions, GST and net payable.



Contractor BOQ Running Bill Labour.xlsx

fx Running Bill

Running Bill

Contract value (BOQ)	Work done till date	Progress	Labour payable
₹18,76,900	₹8,47,600	45.2%	₹1,03,175

Running account bill

Particulars	Amount
Value of work done till date	₹8,47,600
Less: previous bills	-₹4,50,000
Value of this bill	₹3,97,600
Less: retention	-₹19,880
Add: GST	₹71,568
Net payable this bill	**₹4,49,288**

Work done by item

Item	Work done amount
1.1 Excavation in foundation	₹27,200
1.2 PCC 1:4:8 below footings	₹62,400
2.1 RCC M20 in footings and c...	₹2,34,000
2.2 Steel reinforcement Fe500	₹2,37,600
2.3 RCC slab M20	₹1,74,800
3.1 Brick masonry 230 mm in ...	₹1,11,600
4.1 Internal plaster 12 mm	₹0
5.1 Vitrified tile flooring	₹0

Start Here | Settings | BOQ | Labour | Running Bill | Lists